
Department of Energy 
Idaho Operations Office 

850 Energy Drive 
Idaho Falls, Idaho 83401-I 563 

August 23,200l 

Mr. Wayne Pierre, Team Leader 
Environmental Cleanup Office 
U.S. Environmental Protection Agency 
Region X 
1200 Sixth Avenue 
Seattle, Washington 98101 

Mr. Dean Nygard, Site Remediation Program Manager 
Idaho Department of Environmental Quality 
Waste Management and Remediation Program 
1410 N. Hilton 
Boise, Idaho 83706 

SUBJECT: Transmittal of the Draft Remedial Design/Remedial Action Work Plan for the Waste 
Area Group 3 Staging, Storage, Sizing, and Treatment Facility (EM-ER-01-136) 

Dear Mr. Pierre and Mr. Nygard: 

Enclosed is the Draft Remedial Design/Remedial Action (RD/RA) Work Plan for the Waste Area 
Group 3 Staging, Storage, Sizing, and Treatment Facility . The SSSTF RD/RA Work Plan 
package consists of the documents comprising the Draft Remedial Design (Title II) and 
Remedial Action Work Plan for the SSSTF. The enclosed remedial design and remedial action 
work plan (contents listed below), are being submitted to meet the requirements of the Federal 
Facility Agreement and Consent Order (FFAICO). 

SSSTF RD/RA Work Plan 
l Remedial Design/Remedial Action Work Plan for the Waste Area Group 3 Staging, 

Storage, Sizing, and Treatment Facility 

Appendices Volume 1 of 2 - Remedial Design/Construction Appendices 
l Appendix A-Technical and Functional Requirements, WAG 3 Staging, Storage, Sizing, 

and Treatment Facility 
l Appendix B-Design Basis 

o B-l Process and Treatment Overview for the Minimum Treatment Process 
o B-2 Staging, Storage, Sizing, and Treatment Facility Debris Treatment Process 

Selection and Design 
o B-3 SSSTF Sanitary Sewer Lift Station 
o B-4 SSSTF Phase 1 - Utilities - Raw Water and Potable Water 
o B-5 INTEC Fire Water System for the ICDF Complex 
o B-6 SSSTF Phase 1 - Minimum Infrastructure, Process Systems Drain Pipe 

Sizing 
o B-7 SSSTF Phase 1 - Minimum Infrastructure, Decon Facility HVAC System 
o B-8 SSSTF Design Radiological Control Analysis 
o B-9 SSSTF Phase 1 - Minimum Infrastructure, Fiber Optic Selection 
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o B-10 SSSTF Phase I- Minimum infrastructure, Electrical Load Study 
o B-l 1 SSSTF Phase 1 - Minimum Infrastructure, Access Road and Site 

Pavement Ballast Requirements 
l Appendix C-Design Specifications 

o C-l Procurement Specification for CPP-1689 Administration Office Trailer 
l Appendix D-Design Drawings 
l Appendix E-SSA As-Built Drawings, Design Drawings, and Specifications 
l Appendix F-Preliminary Inspection Plan for SSSTF Construction Activities 
l Appendix G-Health and Safety Plan for Construction of the Staging, Storage, Sizing, 

and Treatment Facility 
l Appendix H-Construction Waste Management Plan for the Staging, Storage, Sizing, 

and Treatment Facility 
l Appendix I-Storm Water Pollution Prevention Plans for Construction of the SSSTF 

Appendices Volume 2 of 2 - Remedial Action/Operations Appendices 
Appendix J-ICDF Complex Waste Acceptance Criteria 
Appendix K-Staging, Storage, Sizing, and Treatment Facility Operations and 
Maintenance Plan 
Appendix L-Health and Safety Program for INEEL CERCLA Disposal Facility 
Operations 
Appendix M-ICDF Complex Operations Waste Management Plan 
Appendix N-Quality Program Plan for the INEEL CERCLA Disposal Facility Complex 
Appendix O-Schedule and Assumptions 
Appendix P-Cost Estimate 
Appendix Q-Treatability Study Test Plan for Soil Stabilization at the Staging, Storage, 
Sizing, and Treatment Facility Using Portland Cement-Based Reagents 
Appendix R-Sampling and Analysis Plan for the SSSTF Waste Stabilization 
Operations, WAG 3, OU 3-13 

In order to expedite Draft Remedial Design (Title II) and Remedial Action Work Plan for the 
SSSTF, comment resolution and incorporation, review comments should be provided in an 
electronic format. By using an electronic copy transfer, an increase in the efficiency of comment 
resolution and subsequent incorporation is expected. 

The FFA/CO review time for the enclosed documents, primary documents, is 45 days, but if you 
have significant comments please let us know within 30 days. By notifying DOE-ID of any 
significant issues prior to the completion of the review period, these issues can be addressed 
and this will reduce the impact to the schedule. If you have any questions, please call Talley 
Jenkins at (208) 526-4978 or myself at (208) 526-4392. 

Sincerely, 

Kathleen E. Hain, Manager 
Environmental Restoration Program 

Enclosure 
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cc: M. English, IDEQ, Technical Services Group, 1410 N. Hilton, Boise, Idaho 83706 (4) 
D. Romankowski, Encore Environmental Inc., 4389 South 500 West, Suite B, Salt Lake 
City, UT 84123 
V. Rhodes, Gannett Fleming Inc., Suite 850 1411 4’h Ave., Seattle, WA 98101 (2) 
T. Kluk, DOE-HQ, EM-441 w/o enc. 
R. Cummings, DOE-HQ, EM-441 (2) 



THIS DOCUMENT TRANSMITS COPIES FOR 
REVIEW, COMMENT, OR APPROVAL. WHEN 
ATTACHMENTS ARE IN DRAFT FORM FOR 
REVIEW OR APPROVAL, THEY ARE NOT 
REQUIRED. 
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